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As described in Applicant’s Status Report No. 2, Applicant FPL Energy
Sacramento Power, LLC proposes that the Committee Scheduling Order be revised.
Applicant intents to submit a supplement to the AFC to address aspects of the Rio Linda
Elverta Power Project (RLEPP) that the staff has stated may result in impacts considered
significant by the staff. Applicant’s Proposed Revised Schedule will allow the
information contained in the supplement to be considered by the staff in preparation of its
Preliminary Staff Assesment. To the extent that issues can be eliminated in this earliest
stage of the AFC process, the Proposed Revised Schedule will enhance efficiency and
reduce the number of issues that may require in-depth hearings later.
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A. BACKGROUND

Data Requests 1 through 91 were issued by staff on May 15, 2001. Applicant
submitted responses to those data requests on June 18, 2001. However, it was not
possible to answer a number of data requests relating to visual impacts at the time. On
July 13, 2001, Applicant filed its Supplemental Responses to Data Requests 1-91,
providing responses to the Data Requests not previously answered in Applicant’s
submission of June 18, 2001. Due to the content of these responses, staff requested that
Applicant prepare a supplement to the AFC. In addition, Applicant believes that other
issues raised by staff can be addressed in the same supplement.

As previously reported, the data requests that were not answered as of June 18 all
related to visual impacts. Data Request 65 requested measures to reduce visible plumes,
in order to mitigate potential visual impacts. Plume abatement was not originally part of
the project as proposed, but RLEPP decided to include plume abatement to address the
concerns expressed by staff as raised in Data Request 65. However, incorporation of the
plume abatement technology necessitated a change in the cooling tower layout and thus
affected the site plan. Although not requested in Data Requests 1 through 91, Applicant
also expects that it will need to re-run air and noise modeling as a result of the change in
cooling tower layout prompted by incorporation of plume abatement technology.

At the Data Response Workshop, CEC staff requested that the information
regarding plume abatement and related changes in the cooling tower design, plot plan and
project impacts be included in a supplement to the AFC. As requested by staff, Applicant
will prepare a supplement that incorporates this information.

At the Data Response Workshop, it also became apparent that staff has concerns in
additional areas, specifically, visual impacts relating to the turbine hall, noise impacts at
certain residences, and water supply. Applicant wants to be responsive to concerns raised
by staff, and currently is considering potential measures to address those concerns. These
measures may require additional changes to the project. In addition, as noted above,
Western Area Power Administration continues to express an interest in exploring
alternative interconnections, which also might prompt changes to the project. Any
resulting project changes would most effectively and efficiently be presented in a single
supplement. Applicant recognizes that this will require a change to the schedule, to allow
time for staff to consider the information presented in the supplement in preparing its
Preliminary Staff Assessment.
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B. PROPOSED REVISED SCHEDULE

Applicant proposes to submit the supplement to the AFC on or before October 1,
2001. In order to provide time for staff to consider this additional information in the
Preliminary Staff Assessment, Applicant proposes that the date for issuance of the PSA
be moved from mid-late September (as currently stated in the Committee Scheduling
Order) to December 1, 2001. Applicant proposes that other dates on the schedule which
follow the issuance of the PSA also be adjusted by a similar amount of time.
Accordingly, Applicant proposes that the Committee Scheduling Order be revised as

follows:

Proposed Revised Schedule

Workshop on Water Supply

Mid-August

Applicant and Staff file Status Report #3

September 1

Applicant files Preliminary Determination of Compliance
(PDOC) from the Sacramento Metropolitan Air Quality
Management District (SMAQMD)

September 14

Applicant files Supplement October 1
Applicant and Staff file Status Report #4 October 1
Applicant and Staff file Status Report #5 November 1
Staff releases Preliminary Staff Assessment (PSA) December 1
Applicant and Staff file Status Report #6 December 1
Western Area Power Administration files Draft | December 1
Environmental Assessment (DEA)
Staff conducts PSA/DEA workshops Mid-late
December
Applicant files Final Determination of Compliance | Mid-late
(FDOC) from SMAQMD December
Applicant and Staff file Status Report # 7 January 2
Prehearing Conference Statement due to Committee January 4
Committee conducts Prehearing Conference Mid-January

Applicant expects that all matters described to date by staff as “potentially
significant” will be addressed in the supplement filed on or before October 1, 2001. This
includes (1) visible plumes; (2) mass of turbine hall; (3) significant noise impacts at
residences; and (4) water supply. In addition, if the Applicant and Western Area Power
Administration conclude that there will be a change in the interconnection configuration,
that will be included in the October 1, 2001 supplement as well.
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Some of the information to be included in the supplement may be available before
October 1, 2001. For example, revised KOPs and simulations showing a modified
turbine hall and landscaping may be completed sooner. For ease of distribution to the
public and the CEC staff, Applicant proposes to include all the information in a single
supplement on or before October 1, 2001. However, should CEC staff desire to receive
information as it becomes available, Applicant is willing to provide it in this manner.

C. WATER WORKSHOP

Applicant expects that the upcoming Water Workshop will explore significance
thresholds, the number and types of mitigation measures or alternatives that need to be
evaluated, and the methods to be used (modeling or otherwise) to evaluate the potential
impacts of the proposed project, mitigation measures and alternatives. Applicant is
dependent upon prompt scheduling of the Water Workshop in order to more fully
understand staff’s issues and address them in the proposed supplement.

D. CONCLUSION

For the reasons stated above, FPL Energy respectfully requests that the Committee
Scheduling Order be revised as proposed.

DATED: August 3, 2001 Respectfully Submitted,
ORIGINAL SIGNED

Jocelyn Niebur Thompson
Attorney for Applicant
FPL Energy Sacramento Power, LLC
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STATE OF CALIFORNIA

Energy Resources Conservation
and Development Commission

In the Matter of: Docket No. 01-AFC-1

Application for Certification for the PROOF OF SERVICE

FPL Energy Sacramento Power, LLC
RIO LINDA/ELVERTA POWER
Project (RLEPP)

N N N N N N

I, Gail Harmon, declare that on August 3, 2001, I served a copy of the attached
APPLICANT’S PROPOSED REVISION TO COMMITTEE SCHEDULED ORDER
electronically and by Federal Express by depositing such envelope in a facility regularly
maintained by Federal Express with delivery fees fully provided for or delivered the
envelope to a courier or driver of Federal Express authorized to receive documents at
Weston, Benshoof, Rochefort, Rubalcava & MacCuish LLP, 333 South Hope Street, 16"
Floor, Los Angeles, California 90071 with delivery fees fully provided for and addressed
to the following:

DOCKET UNIT

Send the original signed document plus the required 12 copies to the address below:

CALIFORNIA ENERGY COMMISSION
DOCKET UNIT, MS-4

Attn: Docket No. 01-AFC-1

1516 Ninth Street

Sacramento, CA 95814-5512

* ok ok %k

In addition to the document served to the Commission Docket Unit, I also served
individual copies of the same document by First Class Mail enclosing the document in a
sealed envelope on the following parties. I am "readily familiar" with this firm's practice
for the collection and the processing of correspondence for mailing with the United States

Postal Service. In the ordinary course of business, the correspondence would be
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deposited with the United States Postal Service at 333 South Hope Street, 16" Floor, Los
Angeles, California 90071 with postage thereon fully prepaid the same day on which the
correspondence was placed for collection and mailing at the firm. Following ordinary
business practices, I placed for collection and mailing with the United States Postal
Service such envelope at Weston, Benshoof, Rochefort, Rubalcava & MacCuish LLP,
333 South Hope Street, 16" Floor, Los Angeles, California 90071.

APPLICANT

Derrel A. Grant, Jr.
Vice President
FPL Energy Sacramento Power, LLC

700 Universe Boulevard
Juno Beach, FL 33408

Counsel for Applicant:

Tim Rossknecht, Project Manager
FPL Energy Sacramento Power, LLC
700 Universe Boulevard

Juno Beach, FL 33408

Dwight Mudry, Project Manager
Foster Wheeler Environmental Corp.
1940 East Deere Ave., Suite 200
Santa Ana, CA 92705

INTERVENORS

Sam Wehn

Roseville Energy Facility, L.L.C.
101 California Street, Suite 1950
San Francisco, CA. 94111

SMUD

C/O Steve Cohn, Esq.

Senior Attorney

P.O. Box 15830, M.S. B406
Sacramento, CA. 95852-1830
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John Victor Shepherd, Sr.
P.O. Box 819
Elverta, CA. 95626-0819

CURE

C/O Marc D. Joseph, Esq.

Mark R. Wolfe, Esq.

Adams Broadwell Joseph & Cardoza
651 Gateway Blvd., Suite 900

South San Francisco, CA. 94080

INTERESTED AGENCIES

Mr. Brian Krebs
Senior Air Quality Engineer

Sacramento Metropolitan Air Quality Management District

777 12th Street, 3rd Floor
Sacramento, CA 95814

Mr. Gerardo Rios

Acting Chief, Permits Office
Air Division

US EPA Region 9

75 Hawthorne Street

San Francisco, CA 94105

Mr. Michael Tollstrup

Chief, Project Assessments Branch
Stationary Source Division
California Air Resources Board
1001 "I" Street

Sacramento, CA 95812

COE Hall
Department of Water Resources

POB 942836
Sacramento, CA 94236-0001
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Nancy Werdell

Western Area Power Administration
114 Parkshore Drive

Folsom, CA 95630

James F. Eagan

Yolo County Flood Control and Water Conservation District
34274 State Highway 16

Woodland, CA 95695

Justin Butler

U.S. Army Corp of Engineers, Sacramento Division
1325 J Street, Rm. #1480

Sacramento, CA 95814

Richard McHenry

Central Valley Regional Water Quality
Control Board (RWQCB)

3443 Routier Road

Sacramento, CA 95827

Mike Phelan

Rio Linda/Elverta Community Water District
730 L Street

Rio Linda, CA 95673

Pat Quinn

Sacramento County Public Works

Agency, Department of Water Quality, Waste Management and Recycling Division
9850 Goethe Road

Sacramento, CA 95827

Counsel for Rio Linda/Elverta Community Water District

Emilio E. Varanini
Livingston & Mattesich, LC
1201 K Street, Suite 1100
Sacramento, CA 95814
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Dwight E. Sanders

Div. of Environmental Planning and Management
California State Lands Commission

100 Howe Ave., Suite 100 South

Sacramento, CA 95825-8202

California Department of Conservation
Division of Mines and Geology

James F. Davis

801 K Street, MS-12-30

Sacramento, CA 95814

I declare under penalty of perjury that the foregoing is true and correct. Executed this 3rd
day of August, 2001 at Los Angeles, California.

ORIGINAL SIGNED
Gail Harmon
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